2018 BOND PROGRAM

July 2020 Update



DSHS ADDITIOBRRENOVATIONS

Timeline i Complete August 2020

B CTE ADDITION: 90% COMPLETE

AG BARN: 98% COMPLETE

RENOVATIONS: 89% COMPLETE

*As of 7/14/2020



PROJECT PROGRESS (DSHS):

CTE Addition Building T North Elevation Progress



