



2018 BOND PROGRAM

WSES Relocation/DSMS Renovation

WSES RELOCATION / DSMS RENOVATION: SCOPE



- Relocate Walnut Springs ES to DSMS site
 - Accommodate 850 students
 - Redesign the vehicle parking and traffic flow
- Extend sanitary utility & remove existing water treatment facility
- Renovate Dripping Springs Middle School:
 - Provide flexible, collaborative spaces
 - Assessment project recommendations

2018 BOND SCHEDULE



	2018				2019												2020												2021											
	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec
1	HIGH SCHOOL ADDITIONS & RENOVATIONS																																							
2					WALNUT SPRINGS ELEMENTARY RELOCATION																																			
3					ELEMENTARY SCHOOL # 5																																			
4																	DRIPPING SPRINGS ADMINISTRATION RELOCATION																							
5	TECHNOLOGY UPGRADES (BY DISTRICT)																																							
6					DRIPPING SPRINGS MIDDLE SCHOOL RENOVATIONS																																			
7					TRANSPORTATION SITE & BUILDING IMPROVEMENTS																																			
8	DRIPPING SPRINGS ELEMENTARY RENOVATIONS																																							
9					ATHLETIC IMPROVEMENTS																																			
10	ROOSTER SPRINGS ELEMENTARY RENOVATIONS																																							
11	FURNITURE BY DISTRICT																																							
12	LAND PROCUREMENT (BY DISTRICT)																																							

PROJECT PROCESS: DESIGN / DOCUMENTATION PATH



- 4/2/19 Programming 8 weeks
- 6/3/19 Schematic Design 8 weeks
- 7/29/19 Design Development 8 weeks
- 9/22/19 Construction Documents 5 months
- 3/2/20 Bidding 8 weeks
- 4/27/20 Board of Trustee Review 1 day
- 5/4/20 Construction Starts 14 months
- 6/2/21 New Construction Complete
- 6/30/21 Renovation Construction Complete

WSES RELOCATION / DSMS RENOVATION: SCHEDULE




2019												2020												2021											
jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec
			WALNUT SPRINGS ELEMENTARY RELOCATION																																
			DRIPPING SPRINGS MIDDLE SCHOOL RENOVATIONS																																

PROGRAMMING PROCESS: WHERE WE START



- Walk and document the existing school sites
- Review the district template for an elementary school
- Interview existing teachers and staff at both campuses
- Develop standards with Facility and Technology personnel
- Meet with Community to gather feedback
- Work sessions with Principals and Campus Leadership teams



Develop the space program, educational specifications, and design standards



Q&A

THANK YOU

